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1  2021 Monitoring Plan  
2  General Notes: 

This sets forth requirements, milestones, deliverables, and deadlines related to Consent Decree oversight and implementation.  This covers activities 
anticipated to be conducted in the calendar year 2021 (January 1, 2021 through December 31, 2021). 
 
For all deadlines established below, the Monitoring Team and the Parties agree that the deadlines might, in some instances, need to be extended by a brief 
interval to allow or accommodate unforeseen circumstances or unexpected, minor delays. Accordingly, if and only if all of the Monitoring Team, the United 
States, and the City agree that an extension for any of the deadlines outlined below is warranted and acceptable, the deadline may be extended by an 
interval of up to 45 days without receiving formal approval of the Court for an extension of the deadline. (Deadlines for Court filings, however, may be 
extended only by Court order.) No deadline may be extended by more than 45 days without approval of the Court.  If any or all of this 45-day period is used, 
the Monitoring Team will formally notify the Court of the deadline extension(s).  The extension of any specific deadline, or deadlines, will not change or 
otherwise affect any other deadline.  Unless the Monitoring Team identifies problems with a deadline extension or otherwise raises issues with the Court, 
neither of the Parties, the Court, or the public should interpret changes in deadlines to reflect problems in implementation or a lack of progress. 

3  Definitions: 
For purposes of the following deadlines, and unless otherwise expressly noted to the contrary, "annual" means once per calendar year.  "Semi-annual" 
means two times per year at a pace of once per six months.  “Quarterly” means once every three calendar months.  "Bi-weekly" means once every two 
calendar weeks.  "Monthly" means once per calendar month.  “Bi-monthly” means once every two calendar months.  "Days" means calendar days.  If a 
listed deadline falls on a weekend or federal, state, local, or Court holiday, the deadline may be satisfied by submission or completion of the identified 
deliverable on the next business day. 

4  

Area    Sub-Area Milestone 
Responsible 

Stakeholder(s) Deliverable Deadline(s) 
5  

Evaluating the Status of Compliance 

6  

Monitoring 
Reports 

Regular 
Monitoring 
Reports 

The Monitoring Team will prepare semi-annual reports to the 
Court on the City’s compliance with the Settlement 
Agreement.  The Monitoring Team will provide a draft report 
to the Parties for comment and feedback. 

Monitoring 
Team 

Draft Reports 
to Parties 

June 1, 2021 
November 8, 
2021 

7  

Monitoring 
Reports 

Regular 
Monitoring 
Reports 

The Monitoring Team will incorporate feedback from the 
Parties, as appropriate, and file a Final Semi-Annual Report 
with the Court. 

Monitoring 
Team 

Semi-Annual 
Reports Filed 

June 11, 2021 
December 13, 
2021 
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8  

Compliance 
Status Update General 

The Monitoring Team will oversee a Compliance Status 
Update of the major, enumerated topics of the Consent 
Decree to determine SPD and the City’s current status in 
each area. 
 
The areas for consideration will be: (1) use of force (including 
crowd management, reporting, investigation, and review); (2) 
crisis intervention; (3) stops and detentions; (4) supervision. 
 
In each area, the City will provide agreed data analysis, 
evaluation, and audits.  To the extent that existing reporting 
processes or auditing initiatives may address the areas for 
consideration listed above, the results of these processes 
may be submitted to the Monitoring Team.   
 
Upon the City’s completion of the work as agreed upon by 
the Monitoring Team and the Parties, the Monitoring Team 
will independently evaluate and audit the work conducted in 
each area for accuracy and integrity.  It will analyze such 
information and evaluate the extent to which the City’s 
performance conforms with requirements of the Consent 
Decree. 
 
As part of its examination of SPD’s Use of Force, the 
Monitoring Team will conduct an in-depth evaluation of 
SPD’s response to the protests occurring since May 25, 
2020, including compliance with Consent Decree 
requirements related to use of force, use of force reporting 
and investigation, and constitutional policing, generally.  
 
As an initial step, the Parties and the Monitoring Team will 
begin meeting every other week to discuss the methodology, 
requirements, scheduling, and progress of the Compliance 
Status Update. In discussing and developing the 
methodology, the Monitoring Team and the Parties will use 
as their reference point the audits, reports, and studies from 
the Sustainment Period. 

SPD, City, DOJ, 
Monitoring 
Team 

Meetings 
Begin 

Commencing 
February 8 
2021 
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9  

Compliance 
Status Update 

Analysis & 
Auditing 

After meeting with the Parties to discuss the methodology, 
the Monitoring Team will provide a proposed draft 
methodology to the Parties for the Compliance Status Update 
covering these areas: (1) use of force (including crowd 
management, reporting, investigation, and review); (2) crisis 
intervention; (3) stops and detentions; (4) supervision. 
 
The methodology will identify the Consent Decree 
requirements being evaluated. In addition, it will identify the 
data elements, documents, records, and other information 
from SPD upon which the Monitoring Team’s compliance 
evaluation will be based.  In recognition of the importance of 
bias-free policing to public trust, the methodologies in these 
four areas will be developed with consideration of race and 
social justice impacts. 

Monitoring 
Team 

Draft 
Methodology 
Provided to 
Parties 

February 19, 
2021 

10  

Compliance 
Status Update 

Analysis & 
Auditing 

The Parties will provide feedback and comments on the draft 
methodology for the Compliance Status Update areas (1) – 
(4). Parties 

Feedback 
Provided to 
Monitoring 
Team March 5, 2021 

11  

Compliance 
Status Update 

Analysis & 
Auditing 

Monitoring Team will provide the final methodology for the 
Compliance Status Update areas (1) – (4) to the Parties. 

Monitoring 
Team 

Final 
Methodology 
Provided To 
parties March 19, 2021  

12  

Compliance 
Status Update 

Analysis & 
Auditing 

SPD will provide agreed upon information, data, analytics, 
and/or the completion of various audits or analyses relating 
to (1) use of force (including in-depth look at crowd 
management, reporting, investigation, and review);  (2) crisis 
intervention; (3) stops and detentions; (4) supervision. SPD, City 

Compliance 
Information 
Provided to 
Monitoring 
Team 

April 30 and 
July 30, 2021 

13  

Compliance 
Status Update 

Analysis & 
Auditing 

To facilitate oversight and long-term trend analysis, SPD will 
provide quarterly reports and analysis on agreed data 
elements in these areas to the Monitoring Team and DOJ. 
The Monitoring Team and DOJ may provide independent 
review and analysis. The data and analysis will be structured 
in a manner that supports continuity in reporting post-
Consent Decree to OIG as the entity charged by the City with 
oversight of fidelity to Consent Decree reforms.    SPD, City 

Quarterly 
Reporting to 
Monitoring 
Team 

April 30, 2021 
July 30, 2021 
October 30, 
2021 

14  

Compliance 
Status Update Report 

The Monitoring Team will provide to the Parties and 
Accountability Partners a draft Compliance Status Update. 

Monitoring 
Team 

Draft 
Compliance 
Status 
Update 
Provided to 
Parties 

September 15, 
2021 

15  

Compliance 
Status Update Report 

The Parties will provide feedback on the draft Compliance 
Status Update. 

City, DOJ, 
Accountability 
Partners 

Feedback 
Provided to 
Monitoring 
Team 

October 15, 
2021 
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16  

Compliance 
Status Update  Report 

The Monitoring Team will file the final Compliance Status 
Update with the Court. 

Monitoring 
Team 

Final 
Accountabilit
y Structure 
Assessment 
Report Filed 

November 15, 
2021 

17  

Monitoring Plan Monitoring Plan 

If the Monitoring Team, based upon the outcome of the work 
set forth in this Monitoring Plan, believes that another plan for 
2022 is necessary, the Monitoring Team and the Parties will 
meet to discuss the content of that plan. After meeting, the 
Monitoring Team will propose a draft plan for 2022, and the 
Parties will return feedback and comment within 15 days of 
receiving a draft. 

Monitoring 
Team 

Meeting with 
Monitoring 
Team and 
Parties 

November 30, 
2021 

18  
Accountability 

19  
Front-End Accountability 

20  

Use of Force Policies 

The City provided revised Use of Force policies, updated 
pursuant to its annual review and revision process, to OIG, 
OPA, CPC, DOJ, and the Monitoring Team for review and 
feedback (the “2020 Proposed Updated Use of Force 
Policies”). City, SPD 

2020 
Proposed 
Updated Use 
of Force 
Policies 
Provided 

December 2, 
2020 

21  

Use of Force Policies 
DOJ and the Monitoring Team provided feedback on the 
2020 Proposed Updated Use of Force Policies. 

DOJ, Monitoring 
Team 

Feedback 
Provided 

January 8, 
2021 

22  

Use of Force Policies 
OIG, OPA, and CPC provide feedback on the 2020 Proposed 
Updated Use of Force Policies. OIG, OPA, CPC 

Feedback 
Provided 

January 31, 
2021 

23  

Use of Force Policies 

The City will revise the 2020 Proposed Updated Use of Force 
Policies as appropriate and the City will file them with the 
Court.   City, SPD 

Submission 
of 2020 
Updated Use 
of Force 
Policies 

February 11, 
2021 

24  

Crowd 
Management Policies 

The City provided revised Crowd Management Policies, to 
OIG, OPA, CPC, DOJ, and the Monitoring Team for their 
initial review and feedback (the “2020 Proposed Updated 
Crowd Management Policies”). City, SPD 

Submission 
of 2020 
Proposed 
Updated 
Crowd 
Management 
Policies 

December 2, 
2020 
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25  
Crowd 
Management Policies 

DOJ and the Monitoring Team provided feedback on the 
2020 Proposed Updated Crowd Management Policies. 

DOJ, Monitoring 
Team 

Feedback 
Provided 

January 8, 
2021 

26  

Crowd 
Management Policies 

OIG, OPA, and CPC will provide feedback on the 2020 
Proposed Updated Crowd Management Policies.  

Accountability 
Partners 

Submission 
of Feedback 
on 2020 
Proposed 
Updated 
Crowd 
Management 
Policies 

January 31, 
2021 

27  

Crowd 
Management Policies 

SPD will revise the 2020 Proposed Updated Crowd 
Management Policies as appropriate and the City will file this 
interim policy with the Court. City, SPD 

Submission 
of 2020 
Proposed 
Updated 
Crowd 
Management 
Policies 

February 11, 
2021 

28  

Crowd 
Management Policies 

The City will engage in a comprehensive, affirmative, 
intensive initiative to obtain community input regarding its 
Crowd Management Policies.  This should use a diverse set 
of strategies and approaches to ensure that individuals of 
varying experiences, backgrounds, and abilities can engage 
equally.  That may include small-group conversations, 
electronic feedback tools, civic events, organizational 
partnerships, and individual outreach. 

City, CPC, OIG, 
SPD 

Community 
Dialogue & 
Deliberation 
Process 

January -July 
2021 

29  

Use of Force 
and Crowd 
Management Policies 

The Accountability Partners have the opportunity to provide a 
second round of comments and feedback regarding SPD’s 
Crowd Management and Use of Force Policies based on any 
analysis and community engagement they conducted during 
the first half of 2021. 

Accountability 
Partners 

Feedback 
Provided July 30, 2021 

30  

Use of Force 
and Crowd 
Management Policies 

The City via SPD will revise its Crowd Management and Use 
of Force Policies as appropriate to reflect community input 
and the second round of feedback from the Accountability 
Partners.  It will provide DOJ, the Monitoring Team, and the 
Accountability Partners with 2021 Proposed Updated Crowd 
Management and Use of Force Policies for review. SPD 

2021 
Proposed 
Updated 
Crowd 
Management 
and Use of 
Force 
Policies 

September 10, 
2021 

31  
Use of Force 
and Crowd 
Management Policies 

The DOJ, the Monitoring Team, and the Accountability 
Partners will provide the City and SPD with feedback, 
comments, and input on the 2021 Proposed updated Crowd 
Management and Use of Force Policies. 

DOJ, Monitoring 
Team, 
Accountability 
Partners 

Feedback 
Provided  

October 22, 
2021 

Case 2:12-cv-01282-JLR   Document 655-1   Filed 02/04/21   Page 5 of 10



 6 

32  
Use of Force 
and Crowd 
Management Policies 

The City and SPD will revise the 2021 Proposed Updated 
Crowd Management and Use of Force Policies as 
appropriate and the City will file them with the Court. City, SPD 

Submission 
of 2021 
Updated 
Policies 

November 19, 
2021 

33  

Crowd 
Management 

Internal 
Accountability, 
Policies 

OIG is convening a Sentinel Event Review, involving 
community members and subject matter experts, to critically 
assess the protest incidents to determine ways to prevent 
future similar events. The focus will be systems improvement 
with community perspective and law enforcement subject 
matter experts at the table. OIG 

Sentinel 
Event 
Review 
Panels 

Ongoing Since 
January 10, 
2021 

34  

Crowd 
Management 

Internal 
Accountability, 
Policies 

OIG will provide its systemic evaluation and 
recommendations to the Parties, Monitoring Team, and the 
Court.  The July 30 filing will include a status update of work 
accomplished and planned work remaining, copies of 
Sentinel Event Review panel reports with recommendations 
issued to date, and an assessment of how the Sentinel Event 
Review model could be implemented on a permanent basis 
for future events. OIG 

Review/Repo
rt Completed July 30, 2021 

35  

Crowd 
Management 

Internal 
Accountability, 
Policies 

OPA will provide management action recommendations to 
SPD to address systemic issues it identifies in protest cases. 
OPA will also update its August 2020 recommendations with 
additional lessons learned based on in-depth review of more 
than one hundred individual protest-related complaints. OPA 
will provide its conclusions to the public, Parties, Monitoring 
Team, and the Court.  OPA 

Recommend
ations and 
Findings 
Issued 

Ongoing Since 
Summer 2020 

Review/Repo
rt Completed July 30, 2021 

36  

Active 
Bystandership 
& Peer 
Intervention Training 

SPD currently maintains policies requiring officers to report 
misconduct that has occurred.  To prevent misconduct in the 
first instance, and to prevent potential misconduct from 
materializing or escalating, SPD will participate in the Active 
Bystandership for Law Enforcement Project (“ABLE”). SPD 

Participation 
in ABLE 
Training 

Participation 
Commenced 
November 
2020; Initial 
Training 
Commenced 
January 2021 

37  
Active 
Bystandership 
& Peer 
Intervention Training 

SPD will implement the ABLE Training. Implementation will 
include (1) sufficient opportunity for instructors to be trained 
on the curriculum and to practice conducting the training, and 
(2) the opportunity for DOJ and the Monitoring Team to 
observe the training in real time as the training proceeds. 

SPD, DOJ, 
Monitoring 
Team 

Training 
Conducted 

January – April 
2021 
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38  

Active 
Bystandership 
& Peer 
Intervention Training 

SPD will certify to the Court that all eligible SPD officers have 
successfully completed the required ABLE/Peer Intervention 
Training.  To the extent that some officers who should have 
completed training did not, SPD will provide the Court a 
description of how many officers failed to complete the 
training without good cause, as well as an explanation of the 
remedial efforts or disciplinary processes it utilized, or will 
utilize, with those officers.  
 
The City will share a draft of the certification with DOJ and 
the Monitor with sufficient time for the Parties to review and 
provide feedback on the certification before filing. SPD, City 

Filing of 
Memorandu
m to the 
Court re: 
Completion 
of ABLE 
Training April 30, 2021 

39  Use of Force, 
Crowd 
Management, 
Active 
Bystandership 
& Peer 
Intervention Training 

SPD will work to increase public awareness about its use of 
force training, crowd management training, crisis intervention 
training, and active bystander and peer intervention training. SPD 

Public 
Awareness 
Efforts 
Conducted 

By June 30, 
2021 

40  
Back-End Accountability 

41  

Officer 
Discipline 

Discipline 
Process & 
System 

The Parties recognize the critical importance of a robust 
disciplinary system, and further recognize that a pattern and 
practice of inadequate accountability for officers could 
threaten to undermine substantial compliance with the 
requirements of the Consent Decree. To that end, SPD will 
meet with the Monitoring Team and DOJ monthly to discuss 
the status of activities pertaining to the system of officer 
discipline for misconduct. If DOJ or the Monitor determine, 
based on this information, that a potential compliance issue 
has arisen, then the Parties and the Monitor will notify the 
Court and develop an agreed methodology for how to 
evaluate the compliance implications within 30 days. 
 
Relevant activities and progress may encompass, but are not 
limited to, those involving: updates on the timeline of 
negotiations with police officer unions; statewide legislative 
activity; local legislative or regulatory activity, whether 
through legislative or executive processes; and the status of 
current practices and processes within SPD and the City.  

City, DOJ, SPD, 
Monitoring 
Team, OPA 

Monthly 
Meetings re: 
Discipline 
Process & 
System 

Commencing 
February 8 
2021 
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42  

Officer 
Discipline 

Discipline 
Process & 
System 

The City will provide quarterly updates to the Court regarding 
the status of activities pertaining to the system of officer 
discipline for misconduct.    
 
The updates should provide de-identified, quantitative data 
with respect to officer discipline, including a breakdown of the 
numbers of investigations pending, completed, dispositions, 
adjudications by the Chief’s office, whether the SPD 
adjudication was appealed, and the status or result of the 
appeal or arbitration.   
 
Each update will address the immediately preceding, 
recently-completed standard calendar quarter (e.g., the 
February 4, 2021 filing will address activities that occurred 
from October 1, 2020 through December 31, 2020. City 

Quarterly 
Updates 
Filed with 
Court 

February 4, 
2021 
April 30, 2021 
July 30, 2021 
October 29, 
2021 

  

Case 2:12-cv-01282-JLR   Document 655-1   Filed 02/04/21   Page 8 of 10



 9 

43  
Technical Assistance to Support SPD Innovation & Risk Management 

44  

Innovation & 
Risk 
Management General 

The Monitor and DOJ recognize that the Consent Decree 
gives the City substantial leeway to structure how it will 
design and deliver systems that support innovation and help 
it manage risk. At the same time, the City recognizes that 
innovation and risk management initiatives should not 
undermine substantial compliance with the Consent Decree 
requirements in these areas: supervision; training; crisis 
intervention; data tracking and analysis; and use of force 
reporting, investigation, and review. Accordingly, DOJ’s and 
the Monitoring Team’s interest in innovation and risk 
management is to ensure that changes are not undertaken in 
a manner that brings the City out of compliance with any of 
these Consent Decree requirements.  
 
SPD will meet with the DOJ and Monitoring Team monthly to 
discuss the status of all activities pertaining to the 
implementation and findings of its Compstat for Justice 
(“C4J”) initiative, the Early Intervention System (“EIS”) 
initiative, and the Officer Wellness Initiative. This ongoing 
review will include but is not limited to the status of efforts to 
understand and manage risk in key trends, patterns, and/or 
disparities in public safety. 
 
If DOJ or the Monitor determine that a potential compliance 
issue has arisen, then the Parties and the Monitor will notify 
the Court and develop an agreed methodology for how to 
evaluate the compliance implications within 30 days. 

City, DOJ, SPD, 
Monitoring 
Team 

Monthly 
Meetings re: 
Initiative 
Implementati
on 

Commencing 
February 8, 
2021 

45  

Innovation & 
Risk 
Management 

Compstat for 
Justice, Early 
Intervention 
System, Officer 
Wellness 
Initiative 

The City will provide quarterly reports to the Court regarding 
the implementation of the various initiatives within the 
Innovation and Risk Management area. 
 
Each update will address the immediately preceding, 
recently-completed standard calendar quarter (e.g., the June 
30, 2021 filing will address activities that occurred from April 
1, 2021 through June 30, 2021. City 

Quarterly 
Updates 
Filed with 
Court 

 
 
June 30, 2021 
September 30, 
2021 
December 31, 
2021 
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46  
Technical Assistance to Support Re-Imagining Public Safety 

47  

Technical 
Assistance to 
Support Re-
Imagining 
Public Safety 

Framework 
Implementation 

DOJ and the Monitoring Team will each select a designee to 
attend workgroup meetings of the City’s Re-Imagining Public 
Safety Interdepartmental Team.   
 
For purposes of this Monitoring Plan, “matters relating to Re-
Imagining Public Safety” include any potential activity by any 
City agency, entity, or stakeholder that assigns responsibility 
to non-SPD agencies, community entities, or stakeholders for 
public safety or community well-being issues that previously 
have been addressed by SPD. The Monitor and DOJ 
recognize that the Consent Decree gives the City substantial 
leeway to structure how it will deliver community services 
traditionally considered to be “police services.” At the same 
time, the City recognizes that major reductions to SPD’s 
funding or staffing could threaten to undermine substantial 
compliance with the Consent Decree requirements in these 
areas: supervision; training; crisis intervention; data tracking 
and analysis; and use of force reporting, investigation, and 
review. Accordingly, DOJ’s and the Monitoring Team’s 
interest in Re-Imagining Public Safety is to ensure that 
changes are not undertaken in a manner that brings the City 
out of compliance with any of these Consent Decree 
requirements.  
 
If DOJ or the Monitor determine, based on this information, 
that a potential compliance issue has arisen, then the Parties 
and the Monitor will notify the Court and develop an agreed 
methodology for how to evaluate the compliance 
implications. 

City, DOJ, SPD, 
Monitoring 
Team 

Regular 
Workgroup 
Meetings re: 
Re-Imagining 
Public Safety 
Framework 

Commencing 
February 8 
2021 

48  

Technical 
Assistance to 
Support Re-
imagining 
Public Safety 

Framework 
Implementation 

The City will provide quarterly updates to the Court regarding 
the status of matters relating to “Re-Imagining Public Safety” 
and the deliberation or implementation of what the City 
identifies in the Re-Imagining Public Safety Framework. 
 
Each update will address the immediately preceding 
quarterly period. City 

Quarterly 
Updates 
Filed with 
Court 

 
 
March 30, 2021 
June 30, 2021 
September 30, 
2021 
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